
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:14 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 129 Date: 14-Jun-2012 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 10

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Band

Field Operation (Thursday):

(1) Handrope was hauled about halfway up the North Main span. Handrope was covered with Vinylflow
material to protect it from getting damaged during hauling.

(2) Workers installed and tensioned friction brackets bolts at several panel points throughout the bridge
including but not limited to PP 10E, 14E & PP 30.

(3) Crews are grinding smooth holes in the temporary blue upper and lower beams. These blue beams
were on the OBG Deck during the grinding operation. A worker is grinding and drilling holes into
temporary plates that are expected to be used for the blue temporary beams. By 2pm, No friction brackets
were installed on PP 16, 20, 24, 28, 34, 36, 38 and 40 on the E-line.

(4) After 3:30pm, workers continued installing cable grab plate adjacent to CB 106E, tensioning and
torquing friction bracket bolts. Workers installed and tensioned bolts at PP 38, PP 86 and PP 90 on the
friction brackets.

(5) Observed paint damage on the suspender socket. Scissor manlift was rubbing against some of the
sockets while the friction brackets were working on the manlift. We informed the paint inspectors and ABF
of our concern.

Office Work:

(1) Reviewed my email correspondence.

(2) Worked on my diary.

Equipment:
(a) Crane TH560B

(b) Crane 412-10-3006

(c) Manlift 477254

(d) WN9X85
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 129 Date: 14-Jun-2012 Thursday

Workers hours: 10 hours total including 2 hours overtime.

My work hours: 12 hours total including 4 hours overtime.

Bid Item: 067 C-PWS-CEQ.06704-0120F4 Install Compaction Equipment

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR AARON KENTIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 0.00 0.00 0.00 0.00

APP JONATHON BISKNERIronworker 0.00 0.00 0.00 0.00

JNM HOWARD SCHROYEROperator 0.00 0.00 0.00 0.00

OTH WILLIAM ALGEROperator 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

APP LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 0.00 0.00 0.00 0.00
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